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Standard Form 30 (Block 14 continued) 
 
A.   The purpose of this supplemental agreement is to:   
 
 1.  Add Project DBEH – 98-1517 Periodic Corrosion Control CX 17A responsibilities to the contract.  
Technical Specifications DBEH 98-1517 dated December 2003 are hereby incorporated 
 
       2.  Project performance period is 90 calendar days from the modification effective date.   

 
3.  This modification is under the authority of FAR 52.243-2, entitled “Changes-Cost Reimbursement (Aug 

87)(Alt II)(Apr 84)”.   
 

4.  Funding is provided by Purchase Request F252040140900, dated 26 Jan 04.  The contract value of CLIN 
0031 will increase by $ 211,882.00. 

 
5.  Retain funds for CLIN 0034 in contingent liability. 

 
 

B. PART I - THE SCHEDULE
 
    1.  SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

         SUMMARY OF CHANGES --"SUMMARY OF CHANGES FOR THE PAYMENT OFFICE"

Page Ref   CLIN Changed From Changed To Net Change
SF 33 Block 20 $286,460,582.60 $286,672,464.60 $211,882.00

15 of 65 0031 (funded amount) $39,155,909.00 $39,367,791.00 $211,882.00
15 of 65 0031 (est. amount) $39,155,909.00 $39,367,791.00 $211,882.00
15 of 65 0034AB $2,147,228.00 $2,168,416.00 $21,188.00
15 of 65 Total Award Fee $4,294,455.00 $4,315,643.00 $21,188.00

16 of 65 Est.Costs(CLINS 0031-0033 $42,944,546.00 $43,156,428.00 $211,882.00
16 of 65 Total Award Fee(CLIN 0034) $4,294,455.00 $4,315,643.00 $21,188.00
16 of 65 Est.FY04 Total all CLINs $47,239,001.00 $47,472,071.00 $233,070.00

16a of 65 Opt 6 Total $47,239,001.00 $47,472,071.00 $233,070.00
16a of 65 Total Est. Amt. FY 98-04 $291,236,799.60 $291,469,869.60 $233,070.00
 

        Total Net Change to Section B:  $233,070.00
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C.  SECTION G-CONTRACT ADMINISTRATION DATA   
 

1. Page 23g of 65, add the following Purchase Request (PR): 
         

ACRN GF PR# FQ252040140900 =  $ 211,882.00  (P00135) 
 

2. Establish ACRN as follows:  

 
Total Net Change to Section G:  $ 211,882.00* 
* Obligated amount.  Funds for CLIN 0034 will be held in contingent liability until FDO determination. 
After determination, funds will be added by modification. 

  
D.  As a result of the above referenced changes, remove the contract pages listed under Column I and insert the 
revised pages listed under Column II.  All changes are annotated by a vertical line in the right margin. 
 
 
 Column I (Remove)  Column II (Insert) 
               Page 15 of 65                                   Page 15 of 65 
               Page 16 of 65                                   Page 16 of 65 
  Page 16a of 65                                 Page 16a of 65 
  Page 23g of 65                                 Page 23g of 65 
   
E.  All other terms and conditions remain the same. 
 
F.  RELEASE OF CLAIMS 

 
In consideration of the modification agreed to herein as complete equitable adjustment for this change, the 
contractor hereby releases the government from any and all liability under this contract for further equitable 
adjustment attributable to such facts or circumstances giving rise to the above mentioned change and modification 
P00135.  ////////////////////////////////////////////////////////////////////////// END PAGE 
//////////////////////////////////////////////////////////////////////// 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page # ACRN Changed From Changed To Net Change

23g of 65 GF $0.00 $211,882.00 $211,882.00
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)  
Item No. Description        Est. Cost  

0031 
Operations and Maintenance, Operations  
and Support and Operations and Management $39,367,791 

  

The contractor shall furnish all necessary supplies and services required 
to perform program and business management, cost reporting and segregation, 
environmental, industrial security, technical data, safety, exercises, training 
and other related items as required by launch program in accordance with the 
Statement of Work for the LO&SC, dated April 1998, and the performance 
standards document. 
COST-PLUS-AWARD-FEE   

   Est Amt. Unfunded Funded   
  Funding $39,367,791 $0 $39,367,791   
   From Change To   
  Est. Cost $39,155,909 $211,822 $39,367,791   

0032 Systems Management     $            3,788,637 

  

The contractor shall furnish all necessary supplies and services required 
to perform systems engineering, safety engineering,logistics support 
analysis, configuration management, procedure development, and 
studies in accordance with the Statement of Work for the LO&SC, dated 
April 1998, and the performance standards document. 
COST-PLUS-AWARD-FEE   

   Est Amt. Unfunded Funded   
  Funding $3,788,637 $0 $3,788,637   
   From Change To   
  Est. Cost $2,776,250 $1,012,387 $3,788,637   

0033 Data      NSP  

  

The contractor shall furnish all necessary supplies and services 
required to deliver data as set forth in the Accessible Data 
Products Lists, and Appendix K of the Statement of Work. 
COST-PLUS-AWARD-FEE   

0034 Award Fee Pool         
  (In accordance with Award Fee Plan)       

0034AA Award Fee Pool      $            1,789,356 
   (1 Oct 03 through 28 Feb 04)     
   From Change To   
  Est. Cost $1,249,529 $539,827 $1,789,356   

0034AB Award Fee Pool     $            2,168,416 
  (1 Mar 04 through 31 Aug 04)     
   From Change To   
  Est. Cost $2,147,228 $21,188 $2,168,416   

0034AC Award Fee Pool      $               357,871 
  (1 Sep 04 through 30 Sep 04)     
   From Change To   
  Est. Cost $249,906 $107,965 $357,871   
  TOTAL PROPOSED AWARD FEE        $            4,315,643 

Modification P00135 to F08650-98-C-0035
Page 15 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  

Launch Operations and Support Contract 
 Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)  

Item No. Description       Est. Cost  

0035 Service Systems Upgrades & Modifications  $0.00

  

Upon direction by the Contracting Officer, the contractor 
will 
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work 
will be 
added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is  
$5M.  Each upgrade/modification requires a DD250 (See 
Section D) 

  
 
 
 
 
 
  

   Est Amt. Unfunded Funded   
  Funding $0 $0 $0   
   From Change To   

  Est. Cost  $               3,578,713 -$3,578,713 $0   
        
        
        
        
        
        
        
        
        
        
        

        

      
  ESTIMATED COSTS (CLINS 0031 – 0033)   $       43,156,428  
        
  AWARD FEE (CLIN 0034)               $         4,315,643  
        

  ESTIMATED COST (CLIN 0035)       $                       0 
        
  ESTIMATED TOTAL FOR ALL CLINS (FY04)    $       47,472,071  

Modification P00135 to F08650-98-C-0035
Page 16 of 65



F08650-98-C-0035 
P00135 

Page 6 of 7 
 

 

 
 
 

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't) 
 Launch Operations and Support Contract 

   
SUMMARY   
   
1.  Total Estimated Amount - FY 98 (Basic Period) 1 May 98  -  30 Sep 98  $                   11,102,555.60  
     (CLINs 0001 - 0005)   
   
2.  Total Estimated Amount - FY 99 (Option Period 1) 1 Oct 98  -  30 Sep 99  $                   40,477,598.00  
     (CLINs 0006-0010)   
   
3.  Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99  -  30 Sep 00  $                   42,981,310.00  
     (CLINs 0011-0015)   
   
4.  Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00  -  30 Sep 01  $                   47,417,899.00  
     (CLINs 0016-0020)   
   
5.  Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01  -  30 Sep 02  $                   46,899,382.00  
     (CLINs 0021-0025)   
   
6.  Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02  -  30 Sep 03  $                   55,119,054.00  
     (CLINs 0026-0030)   
   
7.  Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03  -  30 Sep 04  $                   47,472,071.00 
     (CLINs 0031-0035)   
   
     TOTAL ESTIMATED AMOUNT FY 98-04   $                291,469,869.60  
     (Items 1-7)   
   
 Modification P00135 to Contract F08650-98-C-0035
 Page 16a of 65  
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Appropriation/Lmt Subhead/CPN Recip DODAAD Obligated   

ACRN Acct Class Data Supplemental Accounting Classification Information Amount   
       
GA 5743400 304 83LE 213099 010000 555L0 35182F 662400 F62400    
 PR# F50RMS31810200 = $13,844,545 P00130 $27,689,091   
 PR# F50RMS32890100 = $13,844,546 P00133    
       
       
GC 5743400 304 83LE 21309D 010000 555L0 35119F 662400 F62400    
 PR# F50RMS31810200 = $3,729,091 P00130 $7,458,182   
 PR# F50RMS32890100 = $3,729,091 P00133    
       
       
GD 5743400 304 83LE 21309S 010000 555L0 33605F 662400 F62400    
 PR# F50RMS31810200 = $1,120,909 P00130 $2,241,818   
 PR# F50RMS32890100 = $1,120,909 P00133    
       
       
GE 5743400 304 83LE 21309T 010000 555L0 35144F 662400 F62400    
 PR# F50RMS31810200 = $2,777,728 P00130 $5,555,455   
 PR# F50RMS32890100 = $2,777,727 P00133    
       
       
GF  5743400 304 83LE 264D21 010000 52100 31378F 662400 F62400     
 PR#  FQ252040140900 = $211,882 P00135 $211,882   
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